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Water Board approves VPDES permits for IIIII.... 
issue by DEQ ...... 

Water Treatment Conceptual Engineering Reviews 
submitted to the DEQ 

Water Treatment Conceptual 
Engineering Reviews approved by DEQ 

Water Treatment System Construction complete ..... 

Water Treatment System Testing and Commissioning complete ..... 

Begin discharge of surface water from Bremo North and Eas ..... 
Ponds and Possum Point Delta Pond ...... 

End Discharge of Surface Water from Bremo 
North and East ponds(estimated 30 Days) 

End Discharge of Surface Water from Possum 
Point Delta (estimated 80 days) 

End subsurface (pore) from Bremo North and East IIIII.... 
ponds (estimated 270 days) ...... 

End subsurface (pore) from Possum Point Delta 
pond (estimated 270 days) 

End treatment of stormwater as required 
during ash pond closure at Possum Point Delta 

and Bremo North and East ponds 

January 14,2016 

January 28,2016 

February 11,2016 

February 25,2016 

March 3,2016 

March 9,2016 

April, 2016 

May ,2016 

February, 2017 

March, 2017 

February, 2018 
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